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Re: Facilities Report on STEM Academy modular project

STEM Modulars:

I had a meeting today with the Assistant City Manager and OPM to discuss the STEM
project, to clarify the scope of work, and to discuss the acquisition of architectural
services to assist the School Committee in making a final decision on this project. It is
expected that the architectal support will provide more exact information on where the
modulars could be located and how many modulars could be acquired for 5.3 million
dollars.

Following the School Committee’s vote on December 7, 2022, the OPM forwarded a
sample RFP and sample contract on December 13, 2022 to City Purchasing and the Law
Department. The OPM is going to call the Purchasing Department to inquire whether the
Request for Services could go forward without a draft contract with the intent to
supplement or provide the contract within the next few weeks. It is expected that the Law
Department will have additional hours available two weeks from now, instead of this
week, as the Solicitor started work this Monday. The Assistant City Manager was going
to review if this contract could be prioritized over other contracts that are also in the
queue for review. The OPM is going to move forward on the Request for Services based
on the advice of the Purchasing Department.

It was discussed that the STEM project would move forward separately from the Cawley
Stadium modular project. The OPM stated that if the School Committee decided not to
pursue the STEM project at any time in the future to let him know and he would cease
contracted work immediately.



